

A CRM APPLICATION FOR PUBLIC TRANSPORT MANAGEMENT SYSTEM

DATE	20-5-2025
TEAM ID	LTVIP2025TMID29546
PROJECT NAME	A CRM APPLICATION FOR PUBLIC TRANSPORT MANAGEMENT SYSTEM
MAXIMUM	

CHAPTER 5:- Project Planning and Scheduling

Project Planning and Scheduling framework for your **CRM Application for Public Transport Management System**. This plan outlines the phases, timelines, key activities, and deliverables to ensure smooth execution from start to finish.

Project Objective

To design, develop, test, and deploy a CRM application that enhances commuter experience, streamlines feedback resolution, and integrates with public transport infrastructure.

5.1:- Project Planning

Project Planning overview for your **CRM Application for Public Transport Management System**, outlining the strategic approach, resources, milestones, and risk management to ensure successful execution.

Project Scope

In Scope

- CRM platform for commuters, support staff, and administrators
- Complaint and feedback management system
- Real-time notifications and service alerts
- Loyalty and engagement features
- Integration with ticketing, GPS, and messaging systems
- Multilingual and accessible user interface
- Analytics dashboard for transport authorities

A CRM APPLICATION FOR PUBLIC TRANSPORT MANAGEMENT SYSTEM

Out of Scope

- Hardware installation (e.g., kiosks, sensors)
- Development of ticketing or GPS systems from scratch
- Offline paper-based support systems

Success Metrics

- Complaint resolution time reduced by 50%
- Commuter satisfaction score increased by 30%
- Feedback volume doubled within 3 months
- 90%+ coverage of service alerts via CRM channels
- 20% reduction in support staff workload.

Project Planning and Scheduling

Weeks	Scheduling
1 st Week	Requirement analysis
2 nd Week	Creation of objects and tabs
3 rd Week	Lightning App builder
4 th Week	Flows and apex Triggers
5 th Week	Reports
6 th Week	Dashboards